CERES Subsystem Delivery Schedule - October 2003
(Next CERES Science Team Meeting - November 17-18, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
GGEO October 17 October 31* November 7 | Support ValR9 processing.
CERESlib October 17 October 31 November 7 | TISA Gridding modifications.
TISA Gridding October 17 October 31* November 7 | Support Terra Beta6 and Aqua Betal FSW pro- X
cessing using new CRS parameters. Also support
Terra Edition2A and Aqua Beta2 SFC process-
ing.
Inversion October 17 October 31 November 7 | Support Terra SSF Edition2-QC processing.
New parameter added to Terra SSF subset.
TISA Averaging | October 24 November 7 November 14 | Support TRMM and TerraBeta2 TSI and Aqua
Betal TSI processing.
Synoptic SARB October 31 November 14 | November 21 | Support Terra Betal SYNI processing. Full
delivery since the TRMM processing problem
will aso be corrected.
Clouds October 31 November 14 November 21 | Support Agua Beta2 SSF processing.
Inversion November 7 | November 21 | November 28 | Support SSF Terra Edition2A processing.
TISA Averaging | November 7 | November 21* | November 28 | Support Terra Edition2A SRBAV G processing.
I nstantaneous November 21 | December 5 December 12 | Support Terra Edition2A CRS processing.
SARB
ERBE-like November 21 | December 5 December 12 | Support Aqua Edition2 processing.
CERESlib November 28 | December 12 December 19 | Instrument modifications.
http://earth-www.larc.nasa.gov/cerescm/schedul es/ 1 October 24, 2003 11:28 am




CERES Subsystem Delivery Schedule - October 2003
(Next CERES Science Team Meeting - November 17-18, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)
Instrument November 28 | December 12 December 19 | Support Aqua Edition2 processing. X
Instrument December 19 January 2 January 9 Support Aqua Edition2 processing. Gains for 06/
18/02-10/31/03 are needed along with any code
or script changes.
ERBE-like December 19 January 2 January 9 Support Aqua Edition2 processing. Spectral
response function files for 06/18/02-10/31/03 are
needed along with any code or script changes.
Clouds January 16 January 30 February 6 Support Aqua EditionlA SSF processing.
Inversion January 23 February 6 February 13 | Support Aqua Edition1A SSF processing.
TISA Averaging | January 23 February 6 February 13 | Support TRMM Edition2C and Terra Edition2A
TSI processing.
Synoptic SARB Late May Support TRMM and Terra Beta2 SY NI process-
ing.
Clouds ?7?7? Support TRMM VIRS-only processing from
August 2001 through August 2002.
I nstantaneous 7 Support Aqua Betal CRS processing.
SARB
* indicates critical deliveries.
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